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August 20" to September 15%, 2018

Week of 8/20:

Existing culvert under the East lake Sammamish
Trail removed.

Excavation for the construction entrance.
Stockpiled cleared spoil and sorted it for export.
Began setting up the stream bypass system for
Zackuse Creek, including building the cofferdam.
Continued clearing trees and shrubs, and grubbing.
in preparation to construct the temporary access
road.

Began excavation for the new culvert installation.

Bypass system generators near Zackuse Creek
with work on the East Lake Sammamish Parkway
culvert in the background.

Removing the old ELST culvert pipe sections
under the East Lake Sammamish Trail.

Week of 8/27:

= Continued excavation for the new culvert.

= Continued stream bypass setup for Zackuse
Creek.

= Completed clearing and grubbing activities.

= Prepared foundation for new fish passable box
culvert under the trail.

Over 130 trees and 750 shrubs will be planted as part of the landscape restoration and
mitigation on the project.
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Week of 9/3:
= Began access road construction.
= Continued excavation for the new culvert.
= Continued to remove spoil and debris from site.

New culvert installed, prior to being backfilled.

Week of 9/17:

= Complete backfill around new culvert.

= Continue temporary access road construction.

= Remove all remaining spoil and debris from
construction site.

= Adjust stream bypass system to accommodate flow
when the East Lake Sammamish Parkway culvert
system is removed.

Workers check the angle between wing wall and
culvert as the wing wall is lowered into place.

Excavation for the new culvert with base course
added.

Week of 9/10:

= Completed new culvert excavation.

= Installed new culvert.

= Welded new culvert’s joints.

= Grouted new culvert’s joints.

= Began backfill around new culvert.

= Continued access road construction.

A crane sets a
wing wall
section

into place on the
new culvert.
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Week of 9/24:

= |Install fencing along temporary access road.

= |Install traffic control measures on temporary
access road.

Week of 9/30:

= Complete temporary access road.

= Place streambed mix in fish passable box
culvert.

= Place boulders in fish passable box culvert.

= Complete stream channel improvements.

An excavator backfills the void after the new
culvert installation.

Construction Notes:

While excavating for the new culvert contractors unearthed part of the
original lumber abutment for a railroad bridge over Zackuse Creek,
installed as part of the East Shore and Eastern Railroad in 1889. The
Burlington National Santa Fe (BNSF) railroad built on this rail bed, and
ultimately King County Parks built the East Lake Sammamish Trail on the
BNSF rail bed.

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov
Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail
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